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Before the

FEDERAL COMMUNICATION COMMISSION

Washington D.C. 20554

Media Bureau

In the Matter of: )

)

Request Television, Inc. ) Call Sign: WSCF-LD

Channel20, Melbourne, FL ) Facility ID: 15758

)

And )  

)  

Extension of Engineering Special ) LMS File No. 143777 

Temporary Authority )

____________________________________

REQUEST FOR EXTENSION OF SPECIAL TEMPORARY AUTHORITY

Request  Television,  Inc. (“REQUEST”) by its attorneys, hereby requests an extension  of  the

Engineering Special Temporary  Authority granted  by  the  Commission  in  April 2021 under

File No.:  106686.  Since grant of the original STA, REQUEST has diligently made progress on

key milestones, and states as reasonable grounds for this Extension the following:

1.  In October of 2020, REQUEST was granted a construction permit for a new tower site

on a new digital channel (31 D) via LMS application File No. 117962.  

2.   On March 19, 2021, REQUEST was granted a  Renewal  of  its  License  via  LMS

application File No. 123784.

3.  With the renewal of the license as of March 2021 and the construction permit for the

new tower site both secured, REQUEST proceed with plans to make the transition from channel

20 to digital channel 31D at the new location. 

4.  On April 30th 2021, the Media Bureua granted an Extension to the Engineering STA

(LMS application 143777) to continue interim operations on channel 20. 

5.  In May 2021, the licensee signed the tower lease agreement for the new site.

Over the summer, new equipment has been ordered.

6.  At the present time (October 2021) an updated tower assessment is underway, and

engineering services have been further retrained to assist with refinements.  This phase must be

completed before commencement of construction, but will not be completed before Spring 2022.

The new construction permit will not expire until October 2023.



7.  Although REQUEST has diligently followed through on all required tasks, more time

will be needed to complete the project.  REQUEST therefore respectfully seeks an additional

extension of the Engineering STA for an  additional six (6) months to follow through with the

processes for final modifications and construction. 

Please contact me regarding any details as to the status of the project. 

Respectfully Submitted on this October 8, 2021

By: Request Television, Inc.

Call Sign: WSCF-LD

By and through its attorney of Record with the Commission:

/s/ Edward A. Maldonado, Esq, /s/    

Edward A. Maldonado, Esq., Counsel for Request Television, Inc.

2850 Douglas Road, Suite 303, 

Coral Gables, FL 33122

Email: eam@maldonado-group.com 

Tel: (305) 477-7580 Ext. 214

.


