
                                           Phase Adjustment Waiver for K50LZ-D 
                                  Santa Barbara-Santa Maria, CA Facility ID 29885 

EXHIBIT SUPPORTING WAIVER 
OF PHASE ASSIGNMENT, TESTNG PERIOD, AND PHASE COMPLETION DATE 

Entravision Communications Corporation (Entravision), through its wholly-owned subsidiary, 

Entravision Holdings, LLC, is the licensee of Station K50LZ-D(TV) and seeks a waiver of the 

post-Incentive Auction Transition Phase assignment, and corresponding testing dates and 

construction completion deadlines, for K50LZ-D, Santa Barbara-Santa Maria, CA (Facility ID 

No. 29885 (“Station”). Pursuant to the Closing and Reassignment Public Notice, Station has 

been assigned to Transition Phase 8, for which the Phase Completion Date is 3/13/2020. 

Entravision seeks to transition the Station early in phase 2, with expected transition completion 

on or before 4/12/2019.  

The Transition Scheduling Adoption Public Notice permitted stations to propose “alternative 

transition solutions that could create efficiencies,” and held that a request to modify a station’s 

transition deadline — including by moving to an earlier phase — would be viewed favorably if 

the request is “otherwise compliant with [FCC] rules and [has] little or no impact on the phase 

assignments or transition schedule.”1  As demonstrated below, Entravision ‘s instant request 

qualifies for such favorable treatment.  

1 Incentive Auction Task Force and Media Bureau Adopt A Post-Incentive Auction Transition 
Scheduling Plan, MB Docket No. 16-306 and GN Docket No. 12-268, 32 FCC Rcd 890, 913 ¶ 
51 (MB 2017) (Transition Scheduling Adoption Public Notice), citing Incentive Auction Task 
Force and Media Bureau Seek Comment on Post-Incentive Auction Transition Scheduling Plan, 
Public Notice, 31 FCC Rcd 10802 (MB 2016) (Transition Scheduling Proposal Public Notice).  



The FCC may grant a waiver for good cause shown.2  A waiver is appropriate where the 

particular facts make strict compliance inconsistent with the public interest.3  In considering a 

waiver, the FCC may take into account considerations of hardship, equity, or more effective 

implementation of overall policy on an individual basis.4  Such a waiver is appropriate if 

circumstances warrant a deviation from the general rule, and such deviation will serve the public 

interest.5

As demonstrated herein, good cause exists for waiver of the assigned Transition Phase and its 

attendant testing and completion dates because it will serve the public interest by facilitating an 

orderly and efficient transition to more swiftly deliver new wireless broadband services to the 

public while minimizing impacts on broadcast television viewers and post-auction transition 

resources. Specifically, if Station is permitted to complete its transition early, T-Mobile a 

winning 600 MHz wireless licensee will be able to deploy new competitive wireless broadband 

service to people of the Santa Barbara and San Luis Obispo area up to 11 months earlier than 

scheduled.  

Interference.  The Station has undertaken an engineering analysis (see attached interference 

analysis from du Treil, Lundin, & Rackley, Inc.) to determine that no new interference will be 

created or received by the proposed early transition of the Station beyond the permissible 0.5% 

rounding level of interference allowed by the FCC. 

2 47 C.F.R. § 1.3.  

3 Northeast Cellular Tel. Co. v. FCC, 897 F.2d 1164, 1166 (D.C. Cir. 1990).  

4 WAIT Radio v. FCC, 418 F.2d 1153, 1159 (D.C. Cir. 1969), cert. denied, 409 U.S. 1027 (1972); Northeast 
Cellular, 897 F.2d at 1166.   

5 Northeast Cellular, 897 F.2d at 1166.   



 The Station is not part of a linked station set, and the early transition will not create a new linked 

station set.

Impacts to Transition Plan.  The proposed transition will permit better utilization of resources by 

engaging vendors and service providers early in the process rather than have them potentially 

overloaded further in the overall transition. Entravision has consulted with equipment 

manufacturers, vendors, site lessor, engineers, and tower crews to ensure an orderly early 

transition. (see attached letters from vendors).  Additionally, a waiver will place K50LZ in the 

same phase 2 as the stations in nearby Los Angeles and immediately before the Bakersfield 

phase 3 stations, allowing tower crews to stay in the Southern California market in an ordered 

fashion.  By moving K50LZ and KSBO-CD in phase 2, all California stations outside of the San 

Francisco and Sacramento DMAs will have transitioned to their new channel assignment by the 

conclusion of phase 3. 

Impact to Viewers. Entravision believes any disruption to viewers will be minimal.  Under this 

Transition Plan, two stations are scheduled to repack in Phase 8 in the Santa Barbara DMA. 

There is another station KSBO-CD which has an agreement with T-Mobile and is seeking a 

waiver with a new deadline of April 12, 2019 (Phase2). Grant of the proposed early transition of 

these two Stations will not increase the total number of times a viewer may need to rescan 

equipment in order to receive these stations in the Santa Barbara market. Under the original FCC 

transition plan there is scheduled 2 rescan for K50LZ-D’s DMA and the granting of the proposed 

early transition will not change the number of rescans. The two rescans are within the cap (2 

rescans) established by the Transition Public Notice, therefore, grant of the instant waiver is 



appropriate. Entravision pledges to mitigate any viewer disruption by outreach education using 

public service announcements and crawls. As a beneficiary of the spectrum auction, T-Mobile is 

committed to educating consumers in the impacted market and will supplement the broadcaster’s 

outreach to consumers on the impending changes and the steps they will need to take to continue 

receiving the station. Entravision will also seek to cooperate with the other early repack station in 

the DMA to notify viewers market-wide of the intention of all stations to transition ahead of their 

scheduled phase. This will ensure that viewers will be well informed of the transition. See 

attached T-Mobile letter outlining additional rescan support. 

K50LZ will complete the transition using its final, permanent, transmission facilities as provided 

in the construction permit granted on 12/6/17.  K50LZ does not anticipate needing to utilize 

auxiliary facilities past the phase 2 transition deadline if a waiver is granted.  

MVPD Notification.  Finally, Entravision will start to take the necessary actions to ensure all 

impacted MVPDs are notified of the impending channel change at least 90 days prior to actual 

change.  

In sum, grant of this waiver will facilitate a more effective and efficient implementation of the 

overall policy goals of the Incentive Auction and post-auction transition, and thus is in the public 

interest.  


