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CP EXTENSION REQUEST EXHIBIT 

The instant application is filed pursuant to FCC Public Notice, DA-20-724, released July 

13, 2020, “Media Bureau Reminds Low Power Television and Television Translator Stations of 

July 13, 2021 Digital Transition Date” and FCC Public Notice, DA-21-260, released March 4, 

2021, “Media Bureau Reminds Low Power Television and Television Translator Stations of July 

13, 2021 Digital Transition Date.” In the July 13, 2020 Public Notice, the following is, inter alia, 

stated: 

“In addition to ceasing analog operations by the digital transition 
date, transitioning LPTV/translator stations that experience delays 
in completing their digital facilities may seek one last extension of 
time of their digital construction permits, of not more than 180 
days, to be filed no later than March 13, 2021, which is four 
months prior to the July 13, 2021, transition date. An application 
for extension of time to construct must include an exhibit 
demonstrating that failure to meet the construction deadline is due 
to circumstances that are either unforeseeable or beyond the 
licensee’s control and that the licensee has taken all reasonable 
steps to resolve the problem expeditiously.  Such circumstances 
include, but are not limited to: (1) delays in obtaining zoning or 
other approvals, or similar constraints; (2) inability to obtain 
equipment; or (3) financial hardship.”   
 

 The March 4, 2021 Public Notice states, inter alia, the following: 

“Extension applications must include: (a) a detailed accounting of 
all steps taken by the station to complete construction of the 
proposed facilities including dates for each action; (b) a detailed 
accounting of any and all circumstances outside of the station’s 
control that prevented the station from completing construction 
including dates of each circumstance; and (c) a timeline plan of 
how and when the station expects to complete construction and 
begin operations.  Extension applications claiming financial 
hardship must include:  (a) an itemized estimate of the cost of 
meeting the build-out requirements; (b) a detailed statement 
explaining why its financial condition precludes such an 
expenditure; (c) a detailed accounting of the applicant’s good faith 
efforts to meet the deadline, including its good faith efforts to 
obtain the requisite financing and an explanation why those efforts 
were unsuccessful; and (d) an indication when the applicant 
reasonably expects to complete construction.” 
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The Permittee requests a six (6) month extension of time to complete construction. At the 

outset, it should be noted that, due to the current COVID-19 Pandemic, an unforeseeable event, it 

has been a challenge to construct. See the attached Declaration of Matthew Davidge. Mr. 

Davidge explains the problems encountered and provides a timeline to complete construction. 

It is thus urged that the Permittee be granted the requested six (6) month extension, to and 

including January 13, 2022. 
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