
KXMP-LP (Fac ID # 130918 Harrison, AR) Extension of Time Application for Digital 
Construction Permit LMS#0000059274 granted 10/17/2018, expires 7/13/2021. 
 
AMENDMENT TO APPLICATION FOR EXTENSION OF TIME 
 
As noted in the original application, Applicant Springfield TV, LLC recently acquired KXMP-
LP (See BAL-20200413AAG) and has since acquisition been working diligently towards 
completing the engineering work necessary to convert to digital operations prior to the July 13, 
2021 deadline for LPTV digital conversion.   
 
At the time of the initial request, Applicant had been unable to secure financing for the 
equipment needed and was seeking extension pursuant to financial hardship.  In the interim, 
Applicant has continued to pursue financing options for the equipment and has now found a 
commitment to finance the equipment purchase outlined below.  However, the question of timing 
of delivery of equipment and availability of vendors to facilitate installation still may necessitate 
a short extension of the July 13, 2021 deadline for digital conversion. 
 
Attached as Schedule “A” is the quotation for the selected equipment necessary for KXMP to 
complete the “flashcut” to digital operations.  Applicant has elected to purchase from 
Broadcasters General Store at a cost of $33,056.44 and has secured a closed-end equipment 
lease/purchase commitment for a 5 year term from a commercial lender. 
 
Once the order is placed it is expected that delivery will occur by May 1, 2021.  Applicant has 
been seeking qualified engineers/vendors to facilitate installation of the equipment once 
delivered to work with staff engineer in order to properly install the equipment and verify 
operational parameters to confirm digital flash cut operation, but has not received a firm 
commitment yet for availability prior to July, 2021.  
 
Although Applicant fully expects to complete installation prior to July 13, 2021, in an abundance 
of caution it is requesting a sixty (60) day extension of the July 13, 2021 deadline in the event of 
a resurgence of COVID matters delays the ability to complete installation or other circumstances 
that prevent completion of installation. 
 
Accordingly, Applicant requests a sixty (60) day extension to September 13, 2021 as provided in 
the Commission’s Public Notice (DA 20-174)(released July 13, 2020) and in accordance with the 
provisions of 47 CFR §74.788. 
 



 


