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B. W. St. Clair  

 

 

WCTU-LD displaced to Ch 22 

Pensacola, FL 

FI 57865 

 

CP File #0000150184 

 

Applicant is seeking a waiver of 47 CRS § 73.3598(b)1 tolling requirement for additional time to 

construction the displacement CP related to the 2018 TV Spectrum Repack and Reimbursement 

Program.   

 

The transmitter and related equipment for this station are ordered.  The current CP expiration 

date is 9/18/2021.   The transmitter and antenna are in storage.  Applicant is currently working 

to schedule a to complete construction.  A six month extension of this CP would allow the 

additional time necessary to complete the transition of this station to its new digital channel.   

 

Edge Spectrum, Inc. (Edge) holds a large number of construction permits and licenses across the 

United States.  Many have been involved in the 2018 Displacement Window “Repack” process. 

Edge plans to utilize DTS and ATSC 3.0 in all of its outstanding construction permits. Edge has 

sought guidance from the Media Bureau on how to proceed with the build out of this plan 

without requiring the temporary build of an ATSC 1.0 station.  The Commission has previously 

stated, it seeks to avoid forcing LPTV stations from making significant expenditures in new 

ATSC 1.0 facilities by July 13, 2021 only to later be faced with a further expenditure of resources 

if the station chooses to convert those facilities to ATSC 3.0.2 

 

Edge is fully committed to this plan and respectfully requests extension of its construction 

permit.   

 

 

 

Respectfully submitted, 

Susan Hansen 

Consultant 

B. W. St. Clair 

303-378-8209 

stcl@comcast.net 

September 13, 2021 

 

 

 

 

 
1 See 47 CFR § 73.3598(b). 
2 See, Next Gen TV Report and Order, 32 FCC Rcd at 9951, para 44. 
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