
Section Question Response

Filing Information Filing Type Quarterly

Year 2018

Quarter Second Quarter

Attachments Are attachments (other than associated schedules) being 

filed with this application?

Yes

Applicant Name, Type, and Contact Information

Applicant Address Phone Email

Applicant 

Type

NORTHEASTERN EDUCATIONAL 

TELEVISION OF OHIO, INC.

Doing Business As: NORTHEASTERN 

EDUCATIONAL TELEVISION OF 

OHIO, INC.

Anthony Dennis

1750 CAMPUS 

CENTER 

DRIVE

P.O. BOX 5191

KENT, OH 

44240

United States

+1 

(330) 

677-

4549

adennis@westernreservepublicmedia.

org

Not-for-

Profit

Authorization Holder Name

Check box if the Authorization Holder name is being updated because of the sale (or transfer of control) of the 
Authorization(s) to another party and for which proper Commission approval has not been received or proper notification 
provided.

Applicant 
Information

General 
Information

ActiveFiling Status:

07/09/2018Status Date:ReceivedStatus:Transition Plan Progress Report AmendmentPurpose:DTVService:

AKRONCity:Ohio

State:0002940336FRN:49421Facility ID:WEAOCall Sign:07/09/2018Submit Date:0000056786File Number:

Approved by  3060-1240 OMB (Office of Management and Budget)

September 2017

(REFERENCE COPY - Not for submission)

Amendment to Transition Plan Progress 
Report



Contact Name Address Phone Email Contact Type

ANTHONY DENNIS 

OPERATIONS 

MANAGER

NORTHEASTERN 

EDUCATIONAL 

TELEVISION OF 

OHIO, INC.

ANTHONY 

DENNIS

1750 CAMPUS 

CENTER DR

KENT, OH 44240

United States

+1 

(330) 

677-

4549

ADENNIS@WESTERNRESERVEPUBLICMEDIA.

ORG

Technical 

Representative

William T Godfrey , 

Jr .

Consulting Engineers

Kessler and Gehman 

Associates, Inc.

William T. 

Godfrey, Jr.

Kessler and 

Gehman 

Associates, Inc.

507-D NW 60th 

Street

Gainesville , FL 

32607

United States

+1 

(352) 

332-

3157

bill@kesslerandgehman.com Technical 

Representative

Todd D. Gray 

GRAY MILLER 

PERSH LLP

1200 NEW 

HAMPSHIRE 

AVE., NW

#410

WASHINGTON, 

DC 20036

United States

+1 

(202) 

776-

2571

TGRAY@GRAYMILLERPERSH.COM Legal 

Representative

Contact 
Representatives 
(3)



Section Question Response

Approval and Permits Does the Station require FAA approval (e.g., completion of 

FAA Form 7460-1 and a “No Hazard Determination”) in 

order to construct its post-auction facility?

Yes

The Station has requested FAA approval for its post-auction 

facility.

No

The Station has received FAA approval for its post-auction 

facility.

Does the Station require Federal, State, and/or local 

permits, and/or a review of environmental impact, for its post-

auction facility?

Yes

Station has requested necessary Federal, State and/or local 

permits and/or review of environmental impact for its post-

auction facility

No

Please Explain:

The addition of an AUX antenna on the WEAO tower may require a local permit. WEAO is a 

Phase 4 station; therefore, permit requests are not required at this stage.

Station has received necessary Federal, State, and/or local 

permits and/or review of environmental impact for its post-

auction facility

Tower Studies Are radio frequency (RF) studies required in order for the 

Station to construct its post-auction facility?

No

RF studies have been started

RF studies have been completed

Are structural tower studies required in order for the Station 

to construct its post-auction facility?

Yes

Structural tower studies have been started No

Structural tower studies have been completed

Permits and 
Tower Studies



Section Question Response

Station Equipment The Station has placed orders for the following equipment, if required:

Main Facility Antenna No

Main Facility Transmitter No

Main Facility Transmission line No

Main Facility Mask Filter and/or RF Combiner No

Auxiliary antenna and related equipment No

Does the Station anticipate that it will receive all necessary 

equipment in time to meet the construction deadline for the 

Station’s main facility?

Yes

Has Station received all required new broadcast equipment 

(antenna, transmitter, etc.) necessary to begin construction?

No

Station 
Equipment



Section Question Response

Towers Construction and 

Antenna Installation

Does the Station's post-auction facility require tower 

construction/modification work?

Yes

Does construction of the Station’s post-auction facility 

require construction of a new tower or substantial 

modification of an existing tower?

Yes

Has all necessary tower work been scheduled? No

Please Explain:

WEAO is assigned to phase 4 and will begin work in 3Q2018 to ensure completion by the 

deadline. It will require a new transmitter, mask filter, primary antenna and transmission line. 

The station will require a new interim antenna, rigging and tower work.

Has all necessary tower work been completed?

Does the Station anticipate that all tower work, including 

antenna installation, will be completed in time to meet its 

construction deadline?

Yes

Auxiliary Antenna Does the Station require use of a new auxiliary antenna 

system?

Yes

Has the Station started all outside tower work and made all 

necessary equipment upgrades to commence testing of its 

new auxiliary antenna system?

No

Has the Station completed all outside tower work and made 

all necessary equipment upgrades to commence testing of 

its new auxiliary antenna system?

Has the Station started testing on its new auxiliary antenna 

system?

Has the Station completed all testing on its new auxiliary 

antenna system such that it may now cease broadcasting on 

its pre-auction channel?

Post-auction Facility Has the Station completed all work, including construction, 

modification and/or installation, related to construction of its 

post-auction facility such that it is ready to begin testing on 

its post-auction facility?

No

Has the Station completed all tower work? No

Has the Station completed all in-building (equipment) work? No

Does the Station have other issues that must be addressed 

before it can fully construct and/or operate its post-auction 

facility?

No

Has the Station completed all construction work on its post-

auction facility that is necessary to complete an application 

for a license to cover that facility?

No

Pre-auction Channel Has the Station ceased broadcasting on its pre-auction 

channel?

No

Towers and 
Antenna



Section Question Response

General Certification 

Statements

The Applicant waives any claim to the use of any particular 

frequency or of the electromagnetic spectrum as against the 

regulatory power of the United States because of the 

previous use of the same, whether by authorization or 

otherwise, and requests an Authorization in accordance with 

this application (See Section 304 of the Communications Act 

of 1934, as amended.).

The Applicant certifies that neither the Applicant nor any 

other party to the application is subject to a denial of Federal 

benefits pursuant to §5301 of the Anti-Drug Abuse Act of 

1988, 21 U.S.C. §862, because of a conviction for 

possession or distribution of a controlled substance. This 

certification does not apply to applications filed in services 

exempted under §1.2002(c) of the rules, 47 CFR . See §1.

2002(b) of the rules, 47 CFR §1.2002(b), for the definition of 

"party to the application" as used in this certification §1.2002

(c). The Applicant certifies that all statements made in this 

application and in the exhibits, attachments, or documents 

incorporated by reference are material, are part of this 

application, and are true, complete, correct, and made in 

good faith.

Authorized Party to Sign FAILURE TO SIGN THIS APPLICATION MAY RESULT IN 

DISMISSAL OF THE APPLICATION AND FORFEITURE 

OF ANY FEES PAID

Upon grant of this application, the Authorization Holder may 

be subject to certain construction or coverage requirements. 

Failure to meet the construction or coverage requirements 

will result in automatic cancellation of the Authorization. 

Consult appropriate FCC regulations to determine the 

construction or coverage requirements that apply to the type 

of Authorization requested in this application.

WILLFUL FALSE STATEMENTS MADE ON THIS FORM 

OR ANY ATTACHMENTS ARE PUNISHABLE BY FINE AND

/OR IMPRISONMENT (U.S. Code, Title 18, §1001) AND/OR 

REVOCATION OF ANY STATION AUTHORIZATION (U.S. 

Code, Title 47, §312(a)(1)), AND/OR FORFEITURE (U.S. 

Code, Title 47, §503).

I certify that this application includes all required and 

relevant attachments.

Yes

I declare, under penalty of perjury, that I am an authorized 

representative of the above-named applicant for the 

Authorization(s) specified above.

Robert Gehman

Consulting Engineer

07/09/2018

Certification



File Name Uploaded By Attachment Type Description

Amendment to Form 387 Progress report.docx Applicant Amendment 2Q2918 Amendment

Attachments

https://enterpriseefiling.fcc.gov/dataentry/api/download/attachment/25076ff36446e0a8016480154c541cea
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