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 Washington, D.C. 20554  

 

July 22, 2021 
  
Edge Spectrum, Inc. 
Randy Weiss 
P.O. Box 54025 
Hurst, TX 76054 
randy@crosstalk.org  
(via electronic mail) 

 
Re: Request for Tolling Waivers 
 

Dear Licensee, 
 

This concerns requests for waiver of the Commission’s tolling provisions and tolling of  
construction permit expiration dates (Requests) filed by Edge Spectrum, Inc. (Edge), licensee of eight low 
power television stations.1  For the reasons below, we grant Edge’s Requests and toll the expiration date 
of Stations’ construction permits for a period of 180 days from their current expiration dates. 

Background.  Requests for additional time to construct modified digital low power  television 
facilities are subject to the Commission’s tolling provisions of section 73.3598(b) of the Rules.2  The 
Commission’s tolling provisions provide that a construction permit deadline may be tolled under specific 
circumstances such as acts of God, delays due to administrative or judicial review, or construction that is 
delayed by any cause of action pending before a court of competent jurisdiction relating to any necessary 
local, state, or federal requirement for the construction or operation of the station, including any zoning or 
environmental requirement.3  If a station does not qualify for tolling under these criteria, good cause may 
exist to waive the Commission’s tolling provisions and tolling may still be warranted where the licensee 
can demonstrate that “rare and exceptional circumstances” prevented construction by the station’s  
construction permit expiration date.4   

Request For Tolling Waivers.  As part of the Incentive Auction and repacking process, each of the 
Stations’ pre-auction operating channels were displaced.  Each of the Stations filed a displacement 
application (Displacement CP) requesting a new digital channel in the Commission’s displacement 
application filing window for low power television stations that were displaced by the Incentive Auction 

 
1 A list of the stations covered by this action (referred to herein collectively as “Stations”) and the LMS file numbers 

of the Requests are contained in the Appendix to this letter.   

2 See 47 CFR § 73.3598(b). 

3 Id. 

4 See 1998 Biennial Regulatory Review -- Streamlining of Mass Media Applications, Rules, and Processes, 

Memorandum Opinion and Order, 14 FCC Rcd 17525, 17542, para. 42 (1999) (Streamlining MO&O) (recognizing 

that there may be “rare and exceptional circumstances” beyond the control of the licensee that do not fall under the 

tolling provisions, but “which would warrant the tolling of construction time.”  The Commission concluded that in 

such “limited circumstances,” it would entertain requests for waiver of its “strict tolling provisions”); Northeast 

Cellular Telephone Co. v. FCC, 897 F.2d 1164, 1166 (D.C. Cir. 1990) and WAIT Radio v. FCC, 418 F.2d 1153, 

1159 (D.C. Cir. 1969), cert. denied, 409 U.S. 1072 (1972); 47 CFR § 1.3 (waiver for good cause shown). 
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and repacking process.  The displacement applications were granted on various dates in June and July 
2018 and were each given three-year construction periods ending in June and July 2021.5 

Since the grant of the Displacement CPs, Edge states that all of the equipment to convert the 
Station to digital operations on its displacement channel has been ordered, deliveries are being staged, and 
tower crews are being scheduled to complete construction.  However, Edge states that the Station has 
been unable to complete construction due to equipment manufacturer and installation crew delays.  Edge 
also notes that that many tower owners only permit the use of specific authorized tower crews thus 
resulting in further delays due to the current high demand for those crews.    

Discussion.  Upon review of the facts and circumstances presented, we find that sufficient 
circumstances exist to waive the rules and toll the expiration date of Displacement CP for a period of 180 
days.6  Edge has demonstrated he has been diligently making progress towards completion of the 
Station’s displacement facilities but was unable to complete construction due equipment manufacturing 
and installation crew delays.  Ultimately, we conclude that the public interest will be served by grant of 
waiver and tolling of the Station’s construction permit.   

We note that Edge has stated it plans to construct its displacement facilities to commence 
operation using the ATSC 3.0 standard.  We remind Edge that its decision to forgo construction facilities 
that operate in the ATSC 1.0 standard was a voluntary business decision, not one required by the 
Commission.  In the ATSC 3.0 Report and Order the Commission chose to exempt stations from the need 
to provide an ATSC 1.0 simulcast of its ATSC 3.0 signal in order to avoid forcing LPTV/TV translator 
stations from needing to double-build.7  However, this exemption pertained solely the need to comply 
with the local simulcasting requirement, not the requirement that converting analog stations or displaced 
stations meet their established construction permit deadlines.  We note that our decision to grant tolling 
here is not based on the fact that Edge has voluntarily chosen to construct its displacement facilities to 
operate using ATSC 3.0, but as a result of the progress it has made to date and the delays it has 
encountered with regards to the construction of its displacement facilities, regardless of the type of facility 
it has chosen to construct.   Any subsequent requests for tolling of its construction permit deadline will be 
subject to the Commission’s tolling provisions.8  To the extent the Station seeks an additional extension 
of tolling, such a request must include what actions have been taken since tolling was granted and a 
detailed plan for completing construction of the Station’s facilities.  We will look unfavorably upon any 
future request that does not provide such information and include such a plan.  We will also look 
unfavorably on future requests that are solely based on the Station’s independent business decision to 
construct ATSC 3.0 facilities in lieu of ATSC 1.0 facilities. 

 
5 The expiration dates of the Stations’ displacement construction permits are set forth in the Appendix.  

6 47 CFR § 73.3598(b). 

7 See Authorizing Permissive Use of the “Next Generation” Broadcast Television Standard , GN Docket No. 16-142, 

Report and Order and Further Notice of Proposed Rulemaking, 32 FCC Rcd 9930, 9951, para. 41 (2017) (ATSC 3.0 

Report and Order) 

8 Id. 
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   The above facts considered, the requests filed by Edge Spectrum, Inc. and listed in the Appendix 
ARE GRANTED and the construction permits listed in the Appendix ARE TOLLED for a period of 
180 days from their current expiration dates, as listed in the Appendix.   

Sincerely, 
 
    /s/ 
 
       Barbara A. Kreisman 
               Chief, Video Division 
                Media Bureau 
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APPENDIX 

 

Call Letters 

FAC 

ID City 

Tolling 

Waiver LMS 

File No. 

Construction 

Permit LMS 

File No. 

Current 

Construction 

Permit Expiration 

Date 

New 

Construction 

Permit 

Expiration 

Date 

K16IP-D 183664 Bonnerdale, AR 0000151470 000051750 7/27/2021 1/24/22 

K19IR-D 184019 Enid, OK 0000149762 000052042 6/14/2021 12/13/21 

K46KW-D 183924 Tyler, TX 0000149753 000051815 6/26/2021 12/23/21 

W16CV-D 183796 
Parkersburg, 
WV 0000149760 000051789 6/21/2021 

12/20/21 

W33AY-D 49183 Springfield, IL 0000149716 000051745 6/20/2021 12/20/21 

W48DU-D 184035 Albany, GA 0000149665 000052013 6/6/2021 12/6/21 

WGEI-LD 187828 Enterprise, AL 0000151560 000054046 7/31/2021 1/31/22 

WHOB-LD 127496 Buxton, NC 0000149516 000029488 6/6/2021 12/6/21 

 


