

Charles M. Anderson
1519 Euclid Avenue
Bowling Green, KY 42103

RECEIVED

2017 FEB 14 A 11: 35

February 9, 2017

Marlene H. Dortch, Secretary
Federal Communications Commission
Office of the Secretary
445 12th Street, SW,
Room TW-A325
Washington, DC 20554

Accepted / Filed

FEB 10 2017

Federal Communications Commission
Office of the Secretary

By Hand

Re: W224DI (#158339) Request for Extension of Construction Permit

Madame Secretary:

I am the permittee of W224DI, Indianapolis, IN (formerly Fairdale, KY) that was granted a modification in FCC File No. BMPFT-20161028ADA (granted November 23, 2016) to carry WTLC(AM), 1310 kHz, Indianapolis, IN as its primary station pursuant to the 250 mile modification procedures. The construction permit now expires on August 4, 2017.

I would like to request a tolling or a waiver as appropriate with respect to the FM translator's construction permit expiration date pursuant to 47 C.F.R. §1.3 of the Commission's rules in accordance with footnote 36 of the AM Revitalization First Report and Order, released October 23, 2015 ("AM Revitalization"), and Modification Window Procedures Public Notice, released October 26, 2015.

Footnote 36 of AM Revitalization states that, under certain circumstances, a waiver of an Auction 83 FM translator construction deadline is presumptively in the public interest for applicants that will be participating in one of the modification windows.

A tolling or a waiver of the construction permit expiration date beyond its current August 4, 2017 expiration date is respectfully requested based upon anticipated sale to the AM primary station. The additional time is needed as the AM primary station wishes to build out the modified W224DI facility to its own specifications including required structural analyses and possible tower modifications. Such construction under the control of the AM primary station cannot occur until FCC consent to, and closing under, an assignment of construction permit application.

Charles M. Anderson