

KCFT-CD, Anchorage, AK
Request for Extension of Silent STA 0000015669
Facility Id 787

Applicant has now ordered a replacement antenna due to the damage to the existing antenna, and anticipates delivery of the new antenna on or about May 31, 2017. KCFT-CD's tower site is located on the side of a mountain and the snow melt makes it difficult to get a crane to the work site. Applicant is making arrangements for antenna installation on or about June 20, 2017. Applicant continues to diligently work to complete antenna repairs, and request a further extension of the reduced power STA for an additional six months.