



2355 Ranch Drive, Westminster, CO 80234
Phone: 303-465-5742 ~ Fax: 303-465-4067
E-Mail: stcl@comcast.net

B. W. St. Clair

Engineering Statement

Edge Spectrum, Inc.

KWTC FID 28994, Kerrville, TX File # 0000018007

Due to Hurricane Harvey we are facing challenges outside of our control. The tower crew we contracted to complete the rebuild is based in Houston. We had been unable to make contact with them since the hurricane hit the Houston area and for this reason we are requesting more time to resume operation. They currently are unable to give us an estimated time to complete this installation.

KWTC is located on an American Tower site and their policies require an ATC approved contractor to work on the tower. If necessary we are looking for available crews but we now face a short deadline along with a lengthy ATC approval processes for tower crews followed by a lengthy process they put us through to approve job site changes.

Given the devastation to Houston and the surrounding areas in Texas, we would like to request a 6 month extension to allow our current contractor time to recover or to go through the appropriate approvals by ATC in hiring a new tower crew to complete the resumption of KWTC.

The original off air date was 10/27/2016. We are seeking a waiver to remain silent past 10/27/2017 and request a six months extension to April 27, 2018. We have all the equipment necessary to complete the installation but are dependent upon the approved tower crew to schedule the job.

Respectfully submitted,

B. W. St. Clair
Engineering Consultant
September 19, 2017