

**Non-Quarterly Transition Progress Report for WTAE-TV
10-Week Advance Transition Report**

June 15, 2018:

This Transition Progress Report is being filed approximately 10 weeks in advance of WTAE-TV's transition date. Pursuant to the early transition grant in LMS File No. [0000052992](#), WTAE-TV is prepared to transition from its pre-transition channel 51 to its post-transition channel 27 on August 25, 2018.

Because the Report form does not solicit a granular level of detail in terms of progress for any individual elements of the station's repack construction, the licensee invites the Commission Staff to contact us for any further information desired.

* * *