

**Justification for STA Request**

Oregon TV License Company, LLC (“Oregon TV”), the licensee of KEZI(DT), Eugene, Oregon (“KEZI”) hereby requests Special Temporary Authority (“STA”) to commence reduced power operations with the relocated facilities specified in its construction permit (File No. 0000060016) pending delivery and installation of the station’s main transmitter. Specifically, Oregon TV requests that KEZI be authorized to operate with a reduced power of approximately 4.4 kW for a period of up to 90 days. Oregon TV respectfully requests expedited processing.

In early October 2018, Oregon TV obtained the construction permit to relocate to a new tower site after determining that it would not be able to extend the lease for its existing tower site, which expires on November 1, 2018. Oregon TV is working diligently to construct the relocated facilities specified in the construction permit, but delivery of KEZI’s main transmitter has been delayed, and is not expected to arrive until mid-November. Accordingly, in order to provide uninterrupted service to its viewers, Oregon TV intends to commence operations prior to November 1 from the site authorized in its construction permit using an interim transmitter. KEZI will operate temporarily at the reduced power specified in this STA request until it can complete installation of its main transmitter and commence full power operations. Accordingly, Oregon TV hereby respectfully requests an STA to operate at the reduced power as specified herein.