

Supplement to Justification for Extension of Construction Permit and Waiver Request

At the time it submitted the extension request, Wilderness Communications, LLC (“Licensee”), licensee of Station KLWB(TV), News Iberia, LA, Fac. ID 82476 (“Station”), reported that both Hitachi Comark, manufacturer of Licensee’s new transmitter, and the tower crew had provided Licensee new schedule dates of the week of November 19th. Licensee has now been advised by the tower crew that because Thanksgiving is that same week and their people take part of Wednesday before Thanksgiving and all day Friday, the tower crew will not be on site until the Monday, November 26th. Hitachi Comark also has now committed to being at the site on November 26th. Such further change is beyond Licensee’s control.