



**2264 Naegele Rd
Colorado Springs, CO 80904
719-632-6727 Office**

KKTV Gray Television Group

Mr. Fleming
KKTV - 11
520 E. Colorado Ave.
Colorado Springs, CO 80903
(719) 491-3045

October 17, 2018

RE: Re-pack Schedule Change

Mr. Fleming,

Upon immediate receipt of the hard copy Purchase Order, our firm can solidify the KKTV repack project schedule based on current project loading. However, only at this time, can we state that our schedule allows the expedited completion of the Scope of Work without negatively impacting scheduling for any of the other repack related broadcast customers we have commitments with.

Please feel free to call me with any questions concerning this, or any other questions you may have, for the KKTV repack project.

Regards,

Alex Arpin
President/CEO
Galvanized Endeavors, LLC