

## Evan Morris

---

**From:** Charles.Naftalin@hklaw.com  
**Sent:** Tuesday, November 13, 2018 6:41 PM  
**To:** Evan Morris  
**Subject:** Fwd: Tower King crew at KDLT

Evan, I am forwarding to you the e-mail chain, which I received a little while ago, in which Tower King has just informed KDLT that it will not complete the construction necessary for the KDLT permanent post-auction channel system. As you can see, Tower King is delaying the construction due to its concerns about weather. Clearly, these were circumstances and a decision beyond the control of Red River, the licensee of KDLT.

Therefore, we request that the Commission immediately grant the application for extension of the KDLT construction permit.

Thank you, Charlie

Sent from my iPhone

Begin forwarded message:

From: Steve Schuyler <sschuyler@kqdsfox21.tv<mailto:sschuyler@kqdsfox21.tv>>  
Date: November 13, 2018 at 2:54:51 PM PST  
To: Charlie <charlie.lee@sbcglobal.net<mailto:charlie.lee@sbcglobal.net>>, 'Tammy White' <Tammy.White@dielectric.com<mailto:Tammy.White@dielectric.com>>, "'Cory L. Edwards'" <Cory.Edwards@dielectric.com<mailto:Cory.Edwards@dielectric.com>>  
Cc: "streby@kdlt.com<mailto:streby@kdlt.com>" <streby@kdlt.com<mailto:streby@kdlt.com>>, 'Kevin Barber' <kevin.barber@sbcglobal.net<mailto:kevin.barber@sbcglobal.net>>, "Charles.Naftalin@hklaw.com<mailto:Charles.Naftalin@hklaw.com>" <Charles.Naftalin@hklaw.com<mailto:Charles.Naftalin@hklaw.com>>, Kathy Lau <klau@kvrr.com<mailto:klau@kvrr.com>>  
Subject: RE: Tower King crew at KDLT

Charlie,

We are, of course, very disappointed, but its Tower Kings II call. We want to make sure that National tower can continue to hang the transmission line as weather permits, so as to be completed this fall. We also request, crew to be on sight to complete build at the earliest opportunity in the spring..

Steve

Steven R. Schuyler  
Director of Engineering  
Red River Broadcast  
2001 London Road  
Duluth, MN 55812

(218) 728-1622 Ext 121 Office  
(218) 590-4779 Cell

From: Charlie [mailto:charlie.lee@sbcglobal.net]  
Sent: Tuesday, November 13, 2018 4:30 PM

To: 'Tammy White' <Tammy.White@dielectric.com<mailto:Tammy.White@dielectric.com>>; 'Cory L. Edwards' <Cory.Edwards@dielectric.com<mailto:Cory.Edwards@dielectric.com>>  
Cc: Steve Schuyler <sschuyler@kqdsfox21.tv<mailto:sschuyler@kqdsfox21.tv>>; streby@kdlt.com<mailto:streby@kdlt.com>; 'Kevin Barber' <kevin.barber@sbcglobal.net<mailto:kevin.barber@sbcglobal.net>>  
Subject: Tower King crew at KDLT

Hello All, after further discussions and considerations of current and future weather days incurring costs, schedule, upcoming holidays and most of all, safety of our workers, Tower King has decided to de-mobilize crew and equipment out of the KDLT tower site for the winter. We do not feel there is a sufficient amount of consistent weather to complete this year. We will reschedule this project in the spring 2019.

While we still have crew and equipment on site, Tower King would be able to assist with re-locating the new antenna and line/storage trailers to a desired location directed by KDLT out of the ice fall zone.

Please advise where and when as soon as possible, the equipment will most likely be loaded out this Friday, the 16th.

Thanks for your understanding.

Charlie Lee  
Tower King II, Inc.  
469-272-3388

Tue

Wed

Thu

Fri

Sat

Sun

Mon

Tue

Wed

Thu

Ground

SW 5-10

S 5-10

W/nw 5-15

NW 10-20

N 5-15

S 5-10

S 10-20

S 5-15

S 5-15

S 5-15

2000'

W 10-20

SW 15-25

W/nw 15-25

NW 20-30

N 15-25

NW 10-20

SW 25-45

W 10-20

W 10-20

W 10-20

---

NOTE: This e-mail is from a law firm, Holland & Knight LLP ("H&K"), and is intended solely for the use of the individual(s) to whom it is addressed. If you believe you received this e-mail in error, please notify the sender immediately, delete the e-mail from your computer and do not copy or disclose it to anyone else. If you are not an existing client of H&K, do not construe anything in this e-mail to make you a client unless it contains a specific statement to that effect and do not disclose anything to H&K in reply that you expect it to hold in confidence. If you properly received this e-mail as a client, co-counsel or retained expert of H&K, you should maintain its contents in confidence in order to preserve the attorney-client or work product privilege that may be available to protect confidentiality.