

**Diligent Efforts to Construct  
WRUA(DT), Fajardo, PR (Facility ID 15320)**

As described in the attached tolling request, during the last six months, ETC has ordered and received the antenna and transmitter for its post-Auction channel. ETC is ready and willing to build out the new facility. However, the tower remains unserved by commercial electrical power, as the substation was destroyed by the hurricane and has yet to be replaced.