

### **K49ND-D Transmitter Situation**

Due to recent developments (*see* LMS File No. [0000074722](#)), the station's pre-transition transmitter will be unable to be rechanneled or to meet the necessary power for the post-transition operation. As a result, the licensee is revising its transition plan and will need to procure and install a new transmitter, which it hopes to do later this year. The licensee believes that it will be able to meet the Phase 7 transition deadline notwithstanding this late-breaking development. The licensee will soon update its Form 399 to account for the change in its transition plan.

\* \* \*