

LMS File No. 0000068688
WYHB-LD, Facility ID 167588, Chattanooga, TN
HC2 Station Group, Inc.

EXHIBIT FOR CONSTRUCTION PERMIT EXTENSION REQUEST

Applicant seeks a single extension of the expiration date for a Phase 5 post-auction transition construction permit.¹ Applicant has been informed that its antenna will not be delivered in time due to delivery delays. Applicant believes that WYHB-CD will become operational in a matter of weeks, once the antenna is delivered and installed. Applicant has vacated its pre-transition channel, and believes it will not need the entire 180-day extension, and therefore that this extension will not disrupt the post-auction transition schedule.

¹ 47 CFR § 73.3700(b)(5).