

October 10, 2019

WCCB Transition Progress Report Amendment

RFAS File Number: 0000027054 For: CALL SIGN: WCCB

FACILITY ID: 49157

WCCB transitioned to its post action channel on September 6, 2019 operating under an STA granted August 15, 2019. WCCB ceased operation on its pre-auction channel at the same time. WCCB was granted an extension of its Construction Permit to allow more time to install its new main side-mount antenna which is scheduled for November 2019.

WCCB is operating on its post-auction channel with the legacy channel 18 top-mount antenna as specified in the STA.

WCCB completed the installation and proof of the new repack transmitter. A short time after the transmitter installation, a failure occurred within the RF Mask Filter. The transmitter manufacturer and the filter manufacturer determined that the filter will not operate at the power level required for full power operation when the new main antenna is installed. The filter will operate at a lower power level. WCCB is operating with the existing filter at lower power while a new filter is being built. The TPO with the existing filter is sufficient for operation as specified in the STA. The new filter was previously scheduled for delivery and installation in September but has been delayed due to vendor supply problems. It is now expected that the filter replacement will occur in October.