

In an abundance of caution, Nexstar Broadcasting, Inc., is submitting this “10 days after the construction of the post-auction facilities have been completed” Transition Plan Progress Report. The applicant station filed its license to cover on 9/30/2019. The applicant station timely filed the 3Q 2019 Transition Plan Progress Report, on 10/10/2019, indicating the station had ceased operating on its pre-auction channel.