

Request for CP Extension and Waiver of 47 C.F.R. § 73.3700(b)(5)(iv)

Proclaim Broadcasting, Inc. (“Applicant”), licensee of WPBM-CD, Scottsville, Kentucky (Facility ID No. 30580), hereby requests extension of its displacement construction permit (0000081766) *nunc pro tunc* and for waiver of the “90 days in advance” deadline set by Section 73.3700(b)(5)(iv) of the Commission’s rules for the filing of television station displacement construction permit extension requests.

Due to a recent unforeseen medical issue with a member of the tower crew the Applicant engaged, completion of construction of WPBM-CD’s modified facilities has been delayed. Accordingly, we request waiver of Section 73.3700(b)(5)(iv) to permit processing and grant of this extension request.

Please be advised that the station has been silent since shortly before midnight on October 18, 2019. Construction of the modified WPBM-CD facilities is expected to be completed not later than November 1, 2019. A license application will be filed immediately upon completion of construction.