

### **PURPOSE OF POST-AUCTION STA EXTENSION**

The purpose of this STA Extension is to request, *nunc pro tunc*, additional time for the KNWA-DT post-auction facility to continue operating using the same parameters as authorized in the previous STA on its post-auction channel (33) using a side-mounted directional interim antenna (TFU-16WB C160) while the new post-auction main facility continues to be built-out. The KNWA-DT post-auction build-out continues to move forward but has experienced delays due to delays in the field that are out of Nexstar's control. It is anticipated the main post-auction facility will be ready for operation in March 2020.

### **CERTIFICATION**

This technical statement was prepared by William T. Godfrey, Jr., Engineering Associate with the firm Kessler and Gehman Associates, Inc. having offices in Gainesville, Florida, and has been working with the firm in the field of radio and television broadcast consulting since 1998. Mr. Godfrey was a graduate from the University of North Florida and a Distinguished Military Graduate from the University of Florida. As a Professional in the field of Telecommunications he states under penalty of perjury that the information contained in this report is true and correct to the best of his knowledge and belief.

  
WILLIAM T. GODFREY, JR., CBT  
Consulting Engineers

3 December, 2019