

Non-Quarterly Transition Progress Report for WUNM-TV (5 Days After Termination of Pre-Auction Channel Operations)

This Transition Progress Report is being filed for the purpose of providing notification that WUNM-TV's pre-transition channel operations ceased on December 10, 2019, prior to the Phase 7 transition deadline.

WUNM-TV commenced its post-transition operations using temporary interim facilities as described in the Request for Special Temporary Authority, LMS File No. [0000092732](#). Construction of the station's full repack facility is currently under way. A copy of the project schedule / timeline for the WUNM-TV site is included with this transition report. Of course, UNC-TV reserves the right to update the project schedule / timeline as warranted to account for changes that may occur during this fluid process.

With construction of the full repack facility incomplete, WUNM-TV will continue to submit the appropriate Transition Progress Reports as required.