

January 10, 2020

WCCB Transition Progress Report Amendment

RFAS File Number: 0000027054 For: CALL SIGN: WCCB

FACILITY ID: 49157

WCCB transitioned to its post action channel on September 6, 2019 operating under an STA granted August 15, 2019. WCCB ceased operation on its pre-auction channel at the same time. WCCB was granted an extension of its Construction Permit to allow more time to install its new main side-mount antenna which was delivered and installed in December 2019.

WCCB is continuing to operate on its post-auction channel with the legacy channel 18 top-mount antenna as specified in the STA.

WCCB completed the installation and proof of the new repack transmitter. A short time after the transmitter installation, a failure occurred within the RF Mask Filter. The transmitter manufacturer and the filter manufacturer determined that the filter will not operate at the power level required for full power operation when the new main antenna is installed. A new filter was delivered and installed in November 2019.

Following the installation of the new main side mount antenna, a problem was discovered in the waveguide switch that prevented the transmitter from feeding the new antenna. New fixed rigid transmission line was ordered and installed that will allow direct connection to the new primary antenna. WCCB is currently scheduled for a new proof and cutover to the new main antenna on 1-11-20.