

KQDS Acquisition Corporation (KQDS-TV)  
Amendment to Extension of Construction Permit  
March 2020

KQDS-TV requests a waiver of the Commission's requirement that construction permit extension of time applications be filed at least 90 days prior to the relevant construction permit expiration. Therefore, KQDS-TV requests such a waiver because, under that requirement, it should have filed to extend by February 3, 2020 but it was not informed by Tower King II, Inc. of the delay in construction until February 27, 2020. Grant of this waiver would serve the public interest in an orderly channel transition and the circumstances of it were beyond the control of KQDS-TV.