

Exhibit Regarding STA Extension (03.04.20)

WBIH has ceased operating on its pre-auction Channel 29 and is currently operating with interim facilities on Channel 34 (its post-transition channel) (with a current STA expiration date of March 5, 2020).

Despite the reasonable efforts of WBIH (Selma, Alabama) to complete construction of its new Channel 34 (post-repack) facility on time, circumstances beyond its control necessitated filing for an extension of the underlying Channel 34 construction permit. The current CP expiration date is March 31, 2020.

The tower/antenna installation company (ERI) working on the WBIH project was able to complete its installation in February. As such, all that remains is for the final hookup of the main transmitter and the filing of the covering license application.

The current schedule is for the transmitter installer to be on site during the third week of March. As such, it is respectfully requested that the subject STA be extended until March 31, 2020 (to coincide with the expiration date of the WBIH post-transition Channel 34 CP).