

## **WOSU-TV**

### **Request for Extension of Engineering STA (File No. 106608)**

The Ohio State University, licensee of WOSU-TV, Columbus, Ohio, hereby requests an extension to May 1, 2020 of the special temporary authority granted in LMS File No. 106608. That STA authorizes use of an interim antenna on WOSU-TV's pre-auction channel to permit installation of the station's post-auction full-power facilities. When the STA request was granted, WOSU-TV's repack construction permit was scheduled to expire on March 13, 2020, at the end of Phase 8 of the repack. WOSU-TV has a pending request to be moved to Phase 9 of the repack (*see* LMS File No. 106565) as a result of delays it has faced constructing its post-auction facilities. If the pending phase change request is granted, WOSU-TV's repack construction permit will expire on May 1, 2020. The Ohio State University requests that the STA granted in LMS File No. 106608 be extended through the same date to ensure that viewers can continue to receive the station's signal while construction of WOSU-TV's post-auction facilities is completed.