

**Request for Extension of Special Temporary Authority to Remain Silent and
Waiver of Section 312(g) of the Communications Act**

Centro Familiar Cristiano (“CFC”), licensee of KRUM-LD, Seattle, WA (Facility ID 67956) (the “Station”) hereby files this request for an extension of Special Temporary Authority to remain silent pending completion of the Station’s transition to its new channel 32 facility. Additionally, because the Station has been silent for more than one year, pursuant to a waiver of Section 312(g) of the Communications Act (*see* File No. 0000077089), CFC respectfully requests an extension of the Section 312(g) waiver.

The Station suspended operations on June 8, 2018, due to technical difficulties with its transmitter (*see* File No. 0000055393). The Station was subsequently displaced by the repack of a full-power television station following the Broadcast Incentive Auction. CFC filed an application to transition from Channel 24 to Channel 32 (*see* File No. 0000052230), ordered equipment to transition to its channel 32 displacement facility, and paid deposits for the Station’s new transmitter.

Since that time, however, CFC discovered that the original tower could not accommodate the Station’s facilities. A minor modification of the CP was filed to change the tower location (*see* File No. 0000105780). Time was also needed to craft a particular antenna that would keep the Station’s signal out of Canada. Shortly after grant of the modified CP, CFC ordered the new antenna and hoped to receive it and be in a position to build out the facility prior to expiration of the current STA on March 24, 2020. However, CFC has been given an anticipated ship date for the new antenna of April 13, 2020 (see attached order confirmation) and expects that it will take at least a week for the antenna to be delivered from Pennsylvania to Washington. CFC therefore requests an extension of Special Temporary Authority to remain silent while it awaits delivery of the antenna and subsequently schedules a tower crew. To the extent necessary, CFC also requests an extension of the Section 312(g) waiver, as the Station has been silent for longer than 12 consecutive months.

Grant of this STA and waiver request would serve the public interest and promote equity and fairness. It would preserve the license of a station that was required to suspend operations, and which has been delayed in resuming operations for longer than a year, due to factors beyond CFC’s control. CFC has been working diligently toward securing a displacement facility and securing a suitable tower location and has made significant investments in the equipment necessary to resume operations on the Station’s displacement channel. Assuming a timely delivery of the new antenna, CFC expects that the Station will be able to resume operations this summer.

Propagation Systems, Inc.

719 Pensacola Road
P.O. Box 113
Ebensburg, PA 15931

Phone: 814-472-5540
Fax: 814-472-5676

ORDER
CONFIRMATION

Sales Order Number: 2153
Sales Order Date: Feb 17, 2020
Estimated Ship Date: Apr 13, 2020

To:
B.W. St. Clair
2355 Ranch Drive
Westminster, CO 80234

Ship To:

Customer ID	PO Number	Sales Rep Name
B.W.	021312KRUM	Douglas A. Ross
Customer Contact	Shipping Method	Payment Terms
Susan Hansen	Best Method	50% Down, Balance upon completion

Quantity	Description	Unit Price	Amount
1.00	PSILP8BQMM-32-EP 8-Bay Low Power UHF Digital Channel 32 Antenna Elliptical polarization 70/30 ratio, 1-5/8" EIA end fed input, 5 kW power rating. "BQMM" cardioid type pattern, H-pol gain 13.44 (11.28 dB), V-pol gain 4.04 (6.06 dB), 1 degree beam tilt, smooth null fill. Includes standard mounting brackets for a uniform cross section tower with a leg diameter between 1-1/2" to 4".		
1.00	LESS DISCOUNT: **LINE ADDED**	2,887.50	2,887.50
275.00	1-5/8" Foam transmission line	6.70	1,842.50
2.00	1-5/8" EIA Connectors for foam line	554.13	1,108.26
1.00	Factory connetor installation	50.00	50.00
8.00	1-5/8" Hanger	18.50	148.00
8.00	Round member adapter 2"-3"	12.64	101.12
2.00	Hoist grip	22.91	45.82
4.00	Ground kit	13.90	55.60

Subtotal	13,084.18
Freight	TBD
TOTAL ORDER AMOUNT	13,084.18