

Bill Harland
Vice President of Marketing

EMAIL: bharland@eriinc.com
TEL: +1 (812) 925-6000 x. 214

Corporate:
7777 Gardner Road
Chandler, Indiana 47610-9219
USA

TEL: +1 (812) 925-6000
FAX: +1 (812) 925-4030

April 8, 2020

Robert "Knute" Shultz
Purchasing Officer III
BOARD OF TRUSTEES OF SOUTHERN ILLINOIS UNIVERSITY
1003 Communications Building
Mailcode 6602
Carbondale, IL 62901

REF: WSEC (DT), FCC Facility ID 70536 ERI Sales Order 36584A

Dear Mr. Shultz:

Electronics Research, Inc. ("ERI") has been diligently working to fulfill the equipment and services included on ERI Sales Order Number 36548A. We have completed the top mounted UHF television antenna, transmission line and the tower included on this order as well as the other components required to install the antenna and transmission line run.

However, we have not yet been able to mobilize a tower crew to site for the installation. The steps the State of Illinois has been taking as a part of the nationwide effort to slow the spread of COVID-19 has limited our ability to rent the equipment necessary to commence the tower installation. Further, the services necessary to support the crew, including hotels to house crew personnel and establishments available to feed them are not available at this time. We expect that we will be able to mobilize to site by the first week of May.

Our schedule anticipates that we can complete the stacking of the tower and install the antenna and transmission line and commission the system by the end of June. If you have questions or require additional information or other documentation please contact me or your ERI Project Manager, Kiah Fuhrer.

Sincerely,

ELECTRONICS RESEARCH, INC.



Bill Harland
Vice President of Marketing

