

Request for Waiver of Tolling
Digital Replacement Translator CP 0000076855

Corridor Television, L.L.P. (Corridor), permittee of the low power digital replacement translator which is the subject of the instant application, respectfully requests a six month extension of the station's digital replacement translator ("DRT") construction permit expiration date. The DRT construction permit is currently due to expire on May 15, 2020.

Corridor hereby further requests an extension of time to construct this new DRT station due to the rare and exceptional circumstances described below.

The equipment was ordered in 2019, but did not arrive until the end of February 2020. In mid-March 2020, Corridor hired GatesAir to complete the installation, but soon after payment was made, the company informed Corridor that crews were being sent home due to the COVID-19 pandemic. Since then, three other crews have backed out due to health concerns for their workers. Crews are currently prioritizing servicing towers for hospitals. This request is based on rare and exceptional circumstances beyond Corridor's control.

In view of the foregoing, Corridor respectfully requests that its construction permit be extended for an additional six months or until November 15, 2020.