

Request for Waiver of Tolling
Digital Replacement Translator CP BDRTCDT-20090825BVK

Corridor Television, L.L.P. (Corridor), permittee of the low power digital replacement translator which is the subject of the instant application, respectfully requests a six month extension of the station's digital replacement translator ("DRT") broadcast station construction permit expiration date. The DRT construction permit is currently due to expire on May 15, 2020.

Corridor hereby further requests an extension of time to construct this new DRT station due to the rare and exceptional circumstances described below.

Corridor has been attempting to engage engineers to identify a location closer to the population center of San Antonio for this construction permit so that a modification can be filed, but due to the COVID-19 pandemic, are having an extremely difficult time getting responses from an engineer. This request is based on rare and exceptional circumstances beyond Corridor's control.

In view of the foregoing, Corridor respectfully requests that its construction permit be extended for an additional six months or until November 15, 2020.