

Amended Construction Efforts

As noted in the Additional Justification for Tolling, WXCW's main transmitter is installed at the transmitter site. The tower, antenna and transmission line are fabricated and are ready for shipping. Fort Myers Broadcasting Company (FMBC), the owner of WXCW's proposed tower, was planning to erect its tower this month (August 2020) but changes to the tower location made in response to a state road expansion plan now require additional regulatory approvals. To this end, FMBC has hired an environmental consultant to prepare an environmental review of the relocated tower site. FMBC's the tower contractor is surveying the new tower location. WXCW's Consulting Radio Engineer will file for FAA approval of the site as soon as he has definitive site information from the surveyors. FMBC will then proceed to prepare a new tower registration. WXCW will prepare and file an application to its post-auction construction permit.