

Unknown Duration of Natural Disaster (Amended)

As explained in the original exhibit justifying this tolling request, the duration of the COVID-19 pandemic is unknown and, therefore, it is impossible to state the appropriate duration of tolling required by this natural disaster. That said, Fort Myers Broadcasting Company (FMBC) is not aware of any adverse Covid 19 impacts to its project at this time (August, 2020). The most pressing obstacles to completion of the post-auction reconstruction of WINK-TV are obtaining the regulatory approvals needed to relocate the tower to a site outside the impact area of a State road-widening project along the Eastern border of FMBC's tower site. FMBC estimates that it could take six months to obtain these regulatory approvals.