

### Unknown Duration of Natural Disaster (Amended)

As explained in the original exhibit justifying this tolling request, the duration of the COVID-19 pandemic is unknown and, therefore, it is impossible to state the appropriate duration of tolling required by this natural disaster. That said, Sun Broadcasting Inc.(Sun) is not aware of any adverse Covid 19 impacts to its project at this time (August, 2020). The most pressing obstacles to completion of the post-auction reconstruction of WXCW are obtaining the regulatory approvals needed to relocate the WINK-TV tower to a site outside the impact area of a State road-widening project along the Eastern border of the tower site. Sun is informed that it could take six months to obtain these regulatory approvals.