

Request for Waiver of Tolling
Digital Replacement Translator CP BDRTCDT-20090825BVK

Corridor Television, L.L.P. (Corridor), permittee of the low power digital replacement translator which is the subject of the instant application, respectfully requests a further six month extension of the station's digital replacement translator ("DRT") broadcast station construction permit expiration date. The DRT construction permit is currently due to expire on November 11, 2020.

During the previous construction permit period, Corridor diligently attempted to engage engineers to identify a location closer to the population center of San Antonio so that a modification could be filed. Unfortunately, complications related to the COVID-19 pandemic created significant delays beyond the licensee's control.

KCWX recently received the okay (after its initial request to the tower owner in May) to relocate their San Antonio translator to a different tower site which would allow them to provide a better quality signal to a wider swath of their community of license. To that respect, Corridor has filed application to modify its proposed facilities. However, to build at this new site KCWX would need a further extension of at least 90-120 days to ship and construct the antenna.

In light of the foregoing, Corridor respectfully requests that its construction permit be extended for an additional six months or until May 11, 2021.