

Extension Request Description
Metro TV, Inc.
March, 2021

Metro TV, Inc. (“Metro”) is the licensee of WVOA-LP, Westvale, NY (Fac. ID 14319) and holds construction permit (“CP”) LMS0000129561 which was granted on 1/11/2021.

Due to the harsh weather in upstate New York and restrictions due to the COVID pandemic, Metro has been slowed down in progressing with the construction of the digital companion channel which in all likelihood will be the permanent channel for WVOA-LD.

Based on the recent grant of the digital facilities during the winter months and any unforeseen delays that may occur due the pandemic, Metro respectfully requests an additional 120 days until 11/13/2021 to complete construction.