

K30LE-D Amendment to Extension Request
4/13/2021

In response to the FCC's letter dated March 15, 2021, One Ministries, Inc. is providing additional information for the extension request of K30LE-D.

1) Itemized cost for build-out:

400 watt Anywave Transmitter including mask filter: \$13,000

Scala Antenna: \$1,000

Installation cost including feedline: \$1,500

2) Detailed statement explaining why its financial condition precludes an expenditure:

One Ministries, Inc. experienced a delay in construction due to Covid-19 lockdowns which resulted in a delay for funding for this project and for start of construction. As late as April 1st, 2021, the State of California did not allow for travel of more than 120 miles. This made it difficult to start the project. This also led to a delay in new revenue coming in from One Ministries Inc.'s new LPTV on Sutro Tower, KQTA-LD. The Covid-19 natural disaster resulted in extreme uncertainty, and so it was not responsible to put the ministry in jeopardy by engaging in new construction projects while putting the core mission in jeopardy at the time.

3) Detailed accounting of the applicant's good faith efforts to meet the deadline, including its good faith efforts to obtain the requisite financing and an explanation why those efforts were unsuccessful

One Ministries, Inc. did not generally qualify for any financial assistance provided by Congress. Therefore, fund raising has come from its board of directors and through selling of some of its FM translators to other Christian ministries. One Ministries, Inc. is in the process of selling its FM translators in El Paso, TX, to Education Media Foundation to raise funds for this project. Unfortunately, we must wait on the renewal of those translators to be granted before the sale can be consummated. This may take another two months. One Ministries, Inc. is also in the process of selling K289AS to raise additional funds.

4) An indication when the applicant reasonably expects to complete construction:

One Ministries, Inc. expects to receive funding from the sale of its FM translators within two months. It will then take about two months to receive the equipment. Construction is expected to be completed by the end of the year.