



Federal Communications Commission
Washington, D.C. 20554

April 26, 2021

Vinions, LLC
7742 Spalding Dr.
Suite 475
Norcross, GA 30092
VINIONSLLC@GMAIL.COM
(via electronic mail)

Re: Application for Extension of
Construction Permit for Digital
Low Power Television Station
WTBZ-LP, Gainesville, FL
Fac ID. 125853
LMS File No. 0000139127

Dear Permittee,

This concerns the above-referenced application for extension of time to complete construction of digital low power television station. We are unable to process the extension without additional information. Therefore, please provide the following information:

If you are claiming financial hardship, you must include a showing that includes: (a) an itemized estimate of the cost of meeting the build-out requirements; (b) a detailed statement explaining why its financial condition precludes such an expenditure; (c) a detailed accounting of the applicant's good faith efforts to meet the deadline, including its good faith efforts to obtain the requisite financing and an explanation why those efforts were unsuccessful; and (d) an indication when the applicant reasonably expects to complete construction.

Please file the above-outlined information in the form of an amendment to the extension. Failure to submit this information within 30 days of the date of this letter will result in the dismissal of the extension.

For questions or additional information on this matter, please contact Shaun Maher, Video Division, Media Bureau at 202-418-2324 or Shaun.Maher@fcc.gov or Mohan Simon, Video Division, Media Bureau at 202-418-7010 or Mohan.Simon@fcc.gov.

Sincerely,

/s/

Barbara A. Kreisman
Chief, Video Division Media Bureau

cc (via electronic mail): Susan Hanson