

Request for Extension of Silent STA

On December 17, 2020, WGEN-LD suspended programming on out-of-core channel 45. Although WGEN-LD initially expected to commence service on channel 8 soon after, it remains silent due to unanticipated delays completing the design and structural analysis and obtaining building permits. WGEN-LD currently hopes to commence service on channel 8 in July 2021.

Accordingly, WGEN-LD requests an extension of its authority to remain silent while it completes construction of its displacement facility pursuant to File No. 000053957.