

AMENDMENT

This amendment is being filed in response to the Commission's Letter dated April 26, 2021. The FCC has requested information concerning the timeline for constructing the new facilities for Station W40BU, Panama City, Florida, and the plan to complete construction and begin operations.

A portion of the funding necessary for the construction has been distributed through the repack funding process. I now already have on hand key pieces of the new equipment for the construction of the station, including the exciter and transmitter that will be necessary for the construction of the station. I have engaged the services of an equipment supplier and technicians to an onsite installation at the appropriate time. It also will be necessary to retune the existing antenna, which will require a tower crew. Therefore, arrangements have been made for all aspects of the upcoming construction.

Due to difficulties that exist, even with the recent reopening of the State of Florida, due to the COVID-19 Virus the availability of engineering services and tower crews remain somewhat limited. The present plan will be to completing the construction authorized by the existing construction permit during the months of November of December of 2021.

Therefore, I respectfully request a six-month extension of time within which to complete construction.