

AMENDMENT

This construction will be for a new construction permit to serve San Bernardino, California. The anticipated costs are as follows:

Therefore, with contingencies, it is anticipated that since it will be for regular power operation at this time, the total construction costs will not exceed \$55,000.00. Funding for this project is available from some investment pastors in the California area. The breakdown for the anticipated budget is as follows:

\$25,000	Transmitter
\$6,500	Antenna
\$4,500	Coax
\$2,500	Electrical Work
\$4,500	AC
\$12,500	Installation costs.

Therefore, with incidentals, it is anticipated that since this will be for a low power operation at this time, the total costs to construct will be no more than \$55,000.00. As noted above, funding for this project is readily available through members of the local religious community.

We will be requesting a modification to move the installation site to further serve our Hispanic community. This is an existing tower that will be used, so no new construction will be required. A consultant is working with the licensee for the construction. Arrangements for scheduling have already been made.

The construction schedule will be as follows:

Lease agreements June 2021

Equipment ordered at the end of July 2021

Equipment Order September 2021

Complete necessary electrical work October 2021

Equipment delivered at the end of October 2021