

## **AMENDMENT**

**This construction will be for a new construction permit to serve Tyler, Texas. The anticipated costs are as follows:**

**\$27,000 Transmitter  
\$8,500 Antenna  
\$6,500 Coax  
\$4,500 Electrical Work  
\$4,500 AC  
\$8,500 Installation**

**Therefore, with incidentals, it is anticipated that since this will be for a regular operation at this time, the total costs to construct will be no more than \$60,000.00. Funding for this project is readily available. This instalación will be supporting by local churches. 5 Hispanic churches will be divided the cost to assist with the construction and they will get one hour program a day for they own programming.**

**This will be proposing an existing tower that will be used, so no new construction will be required. A new amendment will be submitted for a new site location. Therefore, no new zoning approval will be required.**

**A consultant is working with the licensee for the construction. Arrangements already have been made for programming.**

**The timeline for construction will be as follows:**

**Arrangements for lease July 2021  
Equipment ordered end of July 2021  
Equipment order August 2021**

**Complete necessary electrical work September 2021**  
**Equipment delivered end of October 2021**