



MEMO

Date: Wednesday, June 16, 2021
To: Media Bureau
From: Larry E. Morton
Subject: K200L-D Construction Commitment - Facility ID 184039

We are requesting an extension to complete the build out and licensing for K200L-D. This letter is being submitted to confirm that KTV Media, LLC is prepared to move forward with the construction of this permit immediately upon FCC approval. We are requesting the extension due to the uncertainty of the timing of the FCC approval, timing of equipment delivery/installation and weather. We are also requesting that the FCC expedite the approval of our application to help us minimize construction delays.

We have already filed for and received FCC approval to move to a site we control and have an antenna currently installed. As soon as we receive FCC approval we will finalize our transmitter purchase. We have the funding for this purchase and will complete it immediately upon the FCC Assignment approval.

We are requesting that you grant this extension.

Sincerely,

A handwritten signature in blue ink that reads "Larry E. Morton". The signature is fluid and cursive, with the first and last names being more prominent.

Larry E. Morton

President

