

Amendment to Extension Of Time Request

In response to the FCC's letter of June 16, 2021, requesting additional information concerning the permittee's timeline to construct and commence operations, Kid's Television, LLC's ("Kid's") plan is to raise money to purchase the equipment and then contact the tower crew that it has used before to schedule installation. Kid's intends to commence operations as soon as possible following the completion of construction. Kid's timeline is three to six months.