

**Subject:** Fwd: WMMF-LP Extension of CP  
**From:** stcl@comcast.net  
**Date:** 15-Mar-21, 17:11  
**To:** "Stepahnie.Brown@fcc.gov" <Stepahnie.Brown@fcc.gov>  
**CC:** Dommi Castelli <dommi.dtv@gmail.com>

Ms. Brown: The application referenced (LMS File No 0000137475) is only seeking an extension of time to build based on the facts that the antenna and transmitter are on order and have yet to be delivered.

At the time the application was filed on March 2, the new CP had not yet been granted.

As of this date, it has been granted and the expiration is 7/13/2021. The letter stated that they fully expect to have the station built before then, and thru an abundance of caution is seeking an extension due to today's filing deadline and the possibility that something will potentially delay the tower crew, antenna delivery or transmitter delivery.

Please let me know if we need to file a further amendment to this application.

Susan Hansen

303-378-8209

B. W. St. Clair  
stcl@comcast.net

----- Original Message -----

From: Dominique Castelli <dommi.dtv@gmail.com>  
To: "stcl@comcast.net" <stcl@comcast.net>  
Date: 03/15/2021 3:05 PM  
Subject: Fwd: WMMF-LP Extension of CP

Just got this...

----- Forwarded Message -----

**Subject:**WMMF-LP Extension of CP  
**Date:**Mon, 15 Mar 2021 20:02:31 +0000  
**From:**Stephanie Brown <[Stephanie.Brown@fcc.gov](mailto:Stephanie.Brown@fcc.gov)>  
**To:**[dommi.dtv@gmail.com](mailto:dommi.dtv@gmail.com) <[dommi.dtv@gmail.com](mailto:dommi.dtv@gmail.com)>

Good Afternoon,

Attached is a letter concerning extension of construction permit for digital LPTV stations.

Best,

Stephanie

---

— Attachments: —

WMMF-AmendmentLetter.pdf	73.4 KB
CP_Extension_statement_WMMF.doc	236 KB