

**Roseland Broadcasting, Inc.**  
**888C 8<sup>th</sup> Avenue**  
**Suite 733**  
**New York, NY 10019**

---

Date: June 22, 2021

To: Marlene Dortch, Secretary  
Federal Communications Commission  
45 L Street NE  
Washington, DC 20554  
Attn: Video Division

Re: Assignee Certifications for Low-Power Television Stations  
Construction Permit Extension Requests

Dear Ms. Dortch:

Roseland Broadcasting, Inc. ("Roseland") is the proposed assignee (See LMS File Nos. 0000145114, 0000145116 and 0000150465) for the low-power television station construction permits listed in the attached chart ("LPTV Permits"), each of which has pending a request for extension ("Extension Request").

Roseland fully intends that each of the LPTV Permits will be constructed in accordance either with the July 2021 deadline for construction or the extended deadline if granted pursuant to the corresponding LPTV Permit's Extension Request. Roseland is working on behalf of, and under the direct and supervision of the current permittee to initiate construction of the LPTV Permits.

Roseland fully intends to complete construction of the LPTV Permits following consummation of the Assignment Application and prior to each LPTV Permit's expiration date as extended pursuant to the Extension Requests. In this regard, the following is the proposed schedule for construction:

- A) August 1, 2021: Order equipment
- B) September 15, 2021: Schedule tower crews
- C) November 1, 2021: Commence installation
- D) December 31, 2021: Finalize construction

Should you have any questions regarding Roseland's intention to construct the LPTV Permits, please contact the undersigned.

Sincerely,



Matthew Davidge  
Chief Financial Officer

## LPTV PERMITS

Licensee	Designated Market Area	Call Sign	Facility ID	CP Expiration Date	Assignment Authorization
HC2 Station Group Inc.	Minot - Bismarck - Dickinson - Williston, ND	K15MQ-D	185742	7/13/2021	0000145116-filed May 12
DTV America Corporation	Champaign - Springfield - Decatur, IL	W24EV-D (now W27ES-D)	188752	7/13/2021	0000145114-filed May 12
DTV America Corporation	Albuquerque - Santa Fe, NM	KAOE-LD	183550	7/13/2021	0000145114-filed May 12

Licensee	Designated Market Area	Call Sign	Facility ID	CP Expiration Date	Assignment Authorization
DTV America Corporation	Beaumont - Port Arthur, TX	KJYK-LD (K19JY)	187686	7/13/2021	0000150465-June 18
DTV America Corporation	Fargo - Valley City, ND	K27LN-D	187248	7/13/2021	0000150465-June 18
DTV America Corporation	Jonesboro, AR	K36MT-D	188803	7/13/2021	0000150465-June 18
DTV America Corporation	Jonesboro, AR	K35LN-D	188810	7/13/2021	0000150465-June 18
DTV America Corporation	Rochester, MN - Mason City, IA - Austin, MN	K35PC-D	184635	7/13/2021	0000150465-June 18

### **PURPOSE OF AMENDMENT**

Pursuant to FCC staff request, the instant construction permit extension request is hereby being amended to attach a letter from Roseland Broadcasting, Inc., the proposed Assignee of the low-power television ("LPTV") station construction permit to which this extension request pertains (See LMS File Nos. 0000145114, 0000145116 and 0000150465). The letter certifies Assignee's intent to construct the LPTV stations within the applicable construction deadline.

No other changes to the extension request are being made herein.