

### **CP EXTENSION REQUEST EXHIBIT**

Pursuant to Public Notice, DA-20-724, released July 13, 2020, “Media Bureau Reminds Low Power Television and Television Translator Stations of July 13, 2021 Digital Transition Date,” the Permittee requests a six (6) month extension of time to complete construction. In support of the request, it is noted that the current channel is out of core (*i.e.* Channel 37 or higher). The Permittee is attempting to find an in-core channel. The Permittee is in the process of undertaking the necessary studies.

It is thus urged that the Permittee be granted the requested six (6) month extension, to and including January 13, 2022.