

**Request to Extend STA to Remain Silent and
Request for Waiver of Section 312(g) of the Communications Act**

Iglesia Pentecostal Vispera del Fin (the “Licensee”), licensee of K23KI-D, Seattle, WA (Facility ID 181463) (the “Station”) hereby requests an extension of Special Temporary Authority to remain silent pending construction of its displacement facility. As the Commission is aware, the Station has been silent since July 3, 2019 following expiration of its lease and learning that it would be displaced by the repack of a full-power television station.¹ The station filed an application for a displacement facility, which was granted on July 6, 2018.² To enable the station to remain silent for more than twelve consecutive months, Licensee also respectfully requests a waiver of Section 312(g) of the Communications Act.

Licensee has ordered and received certain of the equipment necessary to complete construction. However, in addition to unexpected costs and technical difficulties described in Licensee's previous STA extension request, the construction process has been further delayed due to labor shortages and difficulty in acquiring necessary equipment from overseas manufacturers as a result of the COVID-19 pandemic.

In the meantime, the public interest would be served by granting an extension of STA and waiver of Section 312(g) to permit K23KI-D to continue to remain silent. The Station was forced to go silent due to circumstances beyond its control when it was displaced by a full-power television station, and despite having invested significant resources towards building its new facility and resuming operations, its efforts have been impeded and construction has been delayed by the ongoing effects of the COVID-19 pandemic.

¹ See FCC File No. 0000078002.

² See FCC File No. 0000052239.