

## Length of Tolling Waiver is Uncertain

Fort Myers Broadcasting Company's (FMBC's) tower contractor informs it that high winds at the WINK-TV tower are such that work on the tower was suspended on March 7, 2022 for safety reasons. Weather forecasts for the region indicate that dangerous wind conditions will likely continue at the tower site into the week of March 13. To permit safe completion of the required tower work, FMBC requests that WINK-TV's post-auction construction permit be tolled from March 7, 2022, until weather conditions at the WINK-TV tower site permit safe installation of WINK-TV's antenna and transmission line. The duration of this tolling waiver request is wholly dependent upon when wind conditions allow resumption of antenna installation activities at the tower site. Accordingly the length of the required tolling waiver is presently uncertain. For purposes of this request, FMBC has requested a tolling waiver through June 30, 2022. This date was chosen in the belief that absent an unforeseen disaster, there will be sufficient good weather to complete WINK-TV's facilities before June 30.