

Shaun Maher

From: Shaun Maher
Sent: Tuesday, March 8, 2022 11:09 AM
To: Ory, Nancy A.; Evan Morris; Mark Colombo
Subject: RE: [EXTERNAL]: 312(g) Request for K40JV-D (FCC Facility ID No. 167159)

We will need a request for reinstatement and extension of license under section 312(g). In that filing, we will need:

1. Since the station went silent 11/25/19, a detailed accounting of all steps taken to resume operations **including specific dates for each action and supporting documentation.**
2. Since the station went silent, a detailed accounting of any and all compelling circumstances outside of your control that prevented the resumption of service **including specific dates of each circumstance and supporting documentation.** Please describe how such circumstance(s) directly impacted the resumption of service.
3. A detailed accounting of what construction remains and a timeline plan of how and when you expect to complete construction and begin operations.

This will need to be submitted as a request for silent STA and include the 312(g) showing as an exhibit. Let me know if you have any issues filing for the silent STA. On the box that asks when the station went silent, just put the current date but disclose the real date in the exhibit. Please cc me with a copy when filed.

Shaun Maher
202-418-2324

From: Ory, Nancy A. <NOry@lermansenter.com>
Sent: Tuesday, March 8, 2022 10:54 AM
To: Shaun Maher <Shaun.Maher@fcc.gov>; Evan Morris <Evan.Morris@fcc.gov>
Subject: [EXTERNAL]: 312(g) Request for K40JV-D (FCC Facility ID No. 167159)

You don't often get email from nory@lermansenter.com. [Learn why this is important](#)

CAUTION: This email originated from outside of the Federal Communications Commission. Do not click on links or open attachments unless you recognize the sender and trust the content to be safe. If you suspect this is a phishing attempt, please use the 'Report Message' feature in Microsoft Outlook or forward the email to the NSOC.

Dear Shaun and Evan:

I hope you are both doing well. I represent Sarkes Tarzian, Inc., the licensee of the above-referenced station. We filed the attached 312(g) request last year and it remains pending.

The licensee was unable to build the station due to an inordinate delay in construction of a building where the antenna/tower was to be located. I think there is finally some movement in the construction process, so I wanted to check to see if the 312(g) request might be granted. I am happy to get more detailed information with respect to the permitting and construction timeline for the building.

Thanks in advance for your consideration and let me know if you have any questions.

Nancy A. Ory

Attorney, Lerman Senter PLLC

2001 L Street NW | Suite 400 | Washington DC 20036

202-416-6791 (d) | 703-862-7972 (m)

nory@lermansenter.com

[Twitter](#) | [LinkedIn](#)

LermanSenter

CONFIDENTIALITY NOTICE: This message, including attachments, is intended solely for the addressee(s) and may contain information protected by the attorney-client privilege or attorney work product doctrine. If you are not the addressee, note that any disclosure, copying, distribution, or use of the contents of this message is strictly prohibited. If you received this email in error, please do not read this email and please destroy it and notify the sender immediately.